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Estimated Project
Initial Expended Encumbered Unencumbered Project Completion
Description Acctg. Unit|Appropriation Amount Balance Balance Number Explanation Status Date
N(D|C[H
State Owned Facilities - Energy & Lighting Improvements 17590000 3,000,000.00 80478
Glencliff, NHH, Tilton vets home, JJS
Laundry - Ozone systems & washing machines $197,873.00 $197,873.00 $197,873.00 Manchester Complete
JJS Manchester Campus, Older Buildings,
Lighting $2,079.00 $2,079.00 $2,079.00 Self performing Complete
Lighting $6,329.30 $6,329.30 $6,329.30 WRBP Franklin WWTF, Self performing Complete
Replace toilets, urinals & faucets -
Low-flow Bathroom Fixtures $82,251.29 $82,251.29 $82,251.29 DES/DHHS HDQTRS Complete
Pilot program for reducing plug-loads at
Motion Activated power strips $19,625.00 $19,625.00 $19,625.00 Walker Building Complete
Traffic Building B, Infrared heaters in
Install infrared heaters in maintenance areas $60,049.54 $60,049.54 $60,049.54 maintenance bays Complete
80478/ A Main Building: 1:1 replacement of T12
Phase 1 Lighting - new fixtures & switching $218,953.52) $218,953.52 $218,953.52) lights w/ HPT8 Fluorescents Complete
80478/B&G Brown Building: Switching for emergency
Re-design lighting for better controls $338,535.65 $338,535.65 $338,535.65 lighting, switching & reduction in garage Complete
80478/ F&N Adj Gen. Helicopter Hangar: Allow for
Re-design for better controls $101,589.00 $101,589.00 $101,589.00 better switching Complete
80478,/ E&O JJS Sununu Building: Switching for
Re-design for better controls $134,670.95 $134,670.95 $134,670.95 emergency lighting, switching Complete
DOT District 1, Glencliff & DES-Gorham:
80478/D 1:1 replacement of T12 lights w/ HPT8
Lighting - 1:1 Fixture Replacement. DOT District 1 & Glencliff $193,876.38| $193,876.38, $193,876.38] Fluorescents Complete
80478/C DOT District 5: 1:1 replacement of T12
Lighting - 1:1 Fixture Replacement. DOT District 5 area $198,526.00) $198,526.00 $198,526.00) lights w/ HPT8 Fluorescents Complete
80478/ Hael Walker Building: Switching for emergency
Re-design lighting for better controls $214,490.00] $214,490.00 $214,490.00] lighting Complete
80478 /K DOT Districts 2,3,4: 1:1 replacement of
Lighting - 1:1 Fixture Replacement $158,212.68| $158,212.68, $158,212.68| T12 lights w/ HPT8 Fluorescents Complete
80478/M Morton Building: Rework lighting for
Rework lighting for better/more efficient fixtures $43,300.00 $43,300.00 $43,300.00 better/more efficient fixtures Complete
Replace incandescent streetlights w/ CFL
Street light replacement $1,367.79 $1,367.79 $1,367.79 at Glencliff Complete
Liquor Headquarters: Add motion sensors
Add motion sensors to existing lights $1,858.66 $1,858.66 $1,858.66 to existing lights Complete
Liquor Headquarters: Replace toilets,
Low-flow Bathroom Fixtures $11,391.00 $11,391.00 $11,391.00 urinals & faucets with lower flow units Complete
Liquor Store #1: Install new fixtures in
Replace Store lighting $3,442.00) $3,442.00 $3,442.00) store area Complete
) 80478 /L . . .
Replace Street lights w/ LED's $91,372.05 $91,372.05 $91,372.05 Hazen Drive Parking Lot Lights Complete
80478/] Supreme Court Building: Better/more
Rework lighting for better/more efficient fixtures $60,900.00 $60,900.00 $60,900.00 efficient fixtures Complete
Office Park South Transportation Garage:
Use waste oil from vehicles to offset
Provide & Install waste oil furnace $12,650.00 $12,650.00 $12,650.00 steam heating costs Complete
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N[(D|C
Timers, motion activated strips, meters
Miscellaneous Plug Load ltems $4,127.35) $4,127.35 $4,127.35) etc Complete
20009/C
Provide Steam Engine $188,693.67 $188,693.67 $188,693.67 Glencliff In conjunction w/ ARRA project Complete
Replace existing #2 boilers w/ new gas
Replace Boilers (2) $94,344.02 $94,344.02 $94,344.02 fired at Dept. of Corrections Complete
Install GEM venturi style steam traps $2,274.00 $2,274.00 $2,274.00 DAS - Laundry Complete
convert DAS - Gov's Mansion from
LED Christmas Lights $3,957.60) $3,957.60 $3,957.60) incandescent to LED Complete
Optimize cooling in server room at DolT,
Cooling Project $40,498.00 $40,498.00 $40,498.00 27 Hazen Complete
more efficient smaller model to replace
Washer/dryer $16,968.00 $16,968.00 $16,968.00 old units at Vets Home Complete
convert T12to T8 $1,366.88 $1,366.88 $1,366.88 DRED self-install at Bear Brook Complete
convert T12to T8 $6,759.84 $6,759.84 $6,759.84 DRED self-install at Mt. Washington Complete
convert T12 to T8 at Hampton and Hooksett $3,486.45 $3,486.45 $3,486.45 DOT self-install for Turnpikes Complete
Employment Security improve system
HVAC Steam valve replacement $5,500.01 $5,500.01 $5,500.01 efficiency in Concord. Complete
Dept. of Corrections self-install at Concord
Convert MH fixtures to TSHO $13,702.00 $13,702.00 $13,702.00 Warehouse. Complete
Dept. of Corrections self-install in Concord
Convert MH fixtures to TSHO $4,239.80 $4,239.80 $4,239.80 Kitchen/Cafeteria. Complete
DRED - Trails Garage self-install
replacing an equivalent number of HID lighting to T8's $750.00 $750.00 $750.00 Pittsburg - AKA Lake Francis" Complete
Replace washer & Dryer in Annex
DAS - Laundry replacement $1,449.98) $1,449.98 $1,449.98) Building, self install. Complete
Replace old insulation with R19. $2,388.96 $2,388.96 $2,388.96 DAS - R19 install in LOB Complete
Replace old insulation with R19. $1,350.52 $1,350.52 $1,350.52 DAS- R19 install in Pillsbury Building Complete
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N[(D|C
Londergan Hall replacing Steam Trap
Replace Steam Trap Cage Units and replace flanged valve & Pilot $8,793.64 $8,793.64 $8,793.64 Cage Units and flange valve & pilot. Complete
Johnson Hall & Spaulding Hall replacing
Replace Steam Trap Cage Units $3,779.16 $3,779.16 $3,779.16 Steam Trap Cage Units. Complete
Adding Thermostatic controls $6,972.00 $6,972.00 $6,972.00 Thermostatic controls on Spaulding Hall. Complete
Thermostat and remote sensor along with
Thermostatic controls installed in State
Adding Thermostatic controls $8,647.95 $8,647.95 $8,647.95 House. Complete
Retrofitting A/C units in the Dept. of
Replacing old existing A/C units with Energy Efficient ones $7,595.35 $7,595.35 $7,595.35 Justice. Complete
Add R19 insulation to the current insulation in building. $330.69 $330.69 $330.69 DAS - R19 install in Walker house Complete
Replace 4 existing old windows with new energy star ones. $1,431.71 $1,431.71 $1,431.71 Londergan hall replacing 4 windows Complete
Steam Trap replacements for the State
House, Old Labor Building, S.H-Annex,
Steam Trap replacements $14,257.74 $14,257.74 $14,257.74 Library, Storrs St. Warehouse & Justice Complete
smaller, more efficient unit at White Farm,
Boiler Replacement $3,232.63 $3,237.35 $3,232.63 Concord NH Complete
80603/A&B | Boiler replacement at H&HS - 29 Hazen
Boiler replacement $240,182.14] $240,182.14 $240,182.14] Drive. Complete
Adding timer to the water chiller for
Timer for Hazen Dr. water Chiller $350.00 $350.00 $350.00 drinking water at 29 Hazen Drive. Complete
Replaced existing lighting with more
Replace HID w/fluorescent $1,470.08 $1,470.08 $1,470.08 efficeient lighting at the Vets Cemetery. Complete
Replace existing fixtures by changing to
an LED flood light replacement at
LED Flood light Retrofit $330.00 $330.00 $330.00 Johnson, Spaulding and Londergan Halls. Complete
Adding window quilts to Plymouth Circuit
Court, Jaffrey Circuit Court Houses to help
Window Quilts $26,545.85 $26,545.85 $26,545.85 with temperature control. Complete
Upgrade lighting from T12 to T8's.
Dropping number of lamps and including
Upgrade lighting from T12 to T8's, Including upgraded switches and stage sensors to the Tactical Center at Police
lighting. $7,925.35 $7,925.35 $7,925.35 Standards. Complete
Retrofit of the Lobby can lighting at Police
Induction lighting $1,627.35) $1,627.35 $1,627.35) Standards to induction lighting. Complete
New window treatments to block sun in
summer for more efficient cooling in
insulate window treatments $3,479.08| $3,479.08 $3,479.08 Johnson Hall. Complete
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N|D|C
Replace wallpack lighting on DOT
Mechanical Services. Above each garage
Wallpack garage door lighting. $7,075.00 $7,075.00 $7,075.00 door. Complete
VSD retrofit for Milford fish hatchery. To
VSD pump retrofit $7,500.00 $6,200.00 $7,500.00 improve efficiency andl life of pump. X July 2013
80704/ A Inventory of seam traps at Glenclif to
Steam Trap inventory $12,075.00 $12,075.00 locate traps for repair. X July 2013
Install new Occupancy Sensors to reduce
Occupancy Sensors $796.00 $796.00 $796.00 energy use at the Supreme Court. Complete
Install wood pellet stove in admin. building
of the Vet's Cemetery with a single zone
Install wood pellet stove $3,120.00 $3,120.00 $3,120.00 central forced air system. Complete
Insulate steam pipes with Steam Jackets
to save BTU's and money for the Annex
Steam Jacket insulation $9,799.00 $4,932.00 $9,799.00 and Dept. of Justice. X July 2013
Purchase balometer $2,899.75 $2,899.75 $2,899.75 used to measure CFM Complete
LED Lighting upgrade for Police
Lighting upgrade to LED lighting for Range and command booth for Police Standards training range and command
Std. $5,409.66 $5,409.66 $5,409.66 booth center, Concord Complete
Installing electrical meter to be able to
Installation of Electrical Meter $10,000.00 $10,000.00 track energy usage at Glencliff Home. X July 2013
North Yard T12-T8 upgrade to the
Concord Prison facility to help increase
North Yard T12-T8 upgrade - Concord Prison Facility $14,440.00 $14,440.00 $14,440.00 energy efficiency . Complete
Retrofitting existing incondescent bulbs in
Discovery Room, Hall and Flag Pole
lighting with LED lighting at the
Lighting for Discovery Room, Hall and Flag pole lighting $2,805.58 $2,805.58 $2,805.58 Headquarters building of F&G.
BPW Clerk costs $37,267.09 $37,267.09 $37,267.09 BPW Clerk costs
Unallocated Balance $4,662.31 $4,662.31
Subtotal $3,000,000.00, $2,967,100.41| $2,995,337.69 $4,662.31
Total Unencumbered Balance $4,662.31
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